



Datalumina

Data Beyond Boundaries

Datalumina B.V.
Assendelft, Netherlands
info@datalumina.com

PROPOSAL

PROP-2026-0018

DATE

March 15, 2026

VALID UNTIL

April 15, 2026

BrokerPilot AI

MVP AI Assistant for Real Estate Brokers

PREPARED FOR

H. Whitmore

Crestline Residential Ltd

London, United Kingdom

h.whitmore@crestline-residential.co.uk

PREPARED BY

Datalumina Solutions B.V.

Assendelft, Netherlands

Dave Ebbelaar

info@datalumina.com

Executive Summary

This proposal covers the MVP development of BrokerPilot AI, a web-based AI Assistant that Crestline Residential brokers can chat with to complete daily admin tasks. The MVP integrates with Reapit CRM (contacts, listings, meeting notes), PropertyData (UK property valuations and comparables), and an internal knowledge base of company handbook content. Over two weeks we deliver a working prototype that can be demoed internally and evaluated against real broker workflows, serving as the foundation for Crestline's broader AI ecosystem in 2026.

Project Timeline

Week 1

Foundation & Integrations

Week 2

Orchestration, Guardrails & Demo

Background & Problem Statement

Crestline Residential is a fast-growing UK real estate platform supporting over 75 independent brokers, with projections to reach 150 by early 2026. To sustain this growth, Crestline is seeking to build a custom AI Assistant that automates repetitive broker admin tasks (CRM updates, property data lookups, handbook Q&A) directly from chat. The MVP will act as an AI-powered admin assistant, a retention and recruitment tool for brokers, and a strategic differentiator enhancing competitiveness and valuation. The core challenges we address:

Challenge	Current Situation	Impact
Manual broker admin	Brokers spend significant time on CRM updates and repetitive lookups	Lost selling hours and broker dissatisfaction
Fragmented systems	Reapit CRM, PropertyData, and PDF handbooks operate in isolation	Brokers context-switch across tools for every task
No in-house AI capability	No dedicated technical team to scale reliable automation	Early prototypes lack stability and cannot be operationalized
Growth-driven operational strain	Broker count is doubling, but ops tooling has not kept pace	Operational bottlenecks compound as headcount grows

The MVP validates the core AI Assistant experience in a controlled environment before committing to a full production build. It proves the integration model against real broker data and gives Crestline a tangible artifact to demonstrate internally, gather feedback, and plan the next phase.

Objectives

Deliver a working, web-based AI Assistant MVP that Crestline brokers can use in a demo environment to complete daily admin tasks across Reapit CRM, PropertyData, and the company handbook, proving the core value before scaling into the wider AI ecosystem.

Strategic Context

BrokerPilot AI is positioned as the foundation of Crestline's AI ecosystem. The MVP architecture is designed with future expansion in mind: a full mobile broker app, multi-tenant access, and further integrations fall outside Phase 1 but inform the technical choices made in this proposal.

Measurable Goals

- Brokers can chat with the assistant via a web interface and complete admin tasks end-to-end
- Assistant reads and writes to Reapit CRM for contacts, listings, and meeting notes
- Assistant returns PropertyData-backed valuations and property comparables in-chat
- Handbook Q&A works against the company handbook via RAG with source citations
- Orchestration layer handles tool selection reliably across the integrations
- System is deployable for internal demo and broker testing by end of Week 2

Scope

The scope covers a web-based MVP prototype for internal demonstration, not a production system. The MVP prioritizes proving value across the three integrations above broader platform features.

In Scope

Feature	Description	Priority
Web Chat Interface	Next.js frontend with a clean chat UI for brokers. Protected by a single shared account at MVP stage, with no multi-user auth yet.	Must-have
Reapit CRM Integration	Read and write broker data (contacts, listings, meeting notes, match profiles) via the Reapit API. Specific endpoints finalized with client during Week 1.	Must-have
PropertyData Integration	Retrieve valuations, comparables, and property data via the PropertyData API. Surface structured responses in-chat.	Must-have
Handbook RAG Pipeline	Ingest the Crestline handbook into a searchable knowledge base. Answers include source references (section/page).	Must-have
LLM Orchestration	Azure OpenAI handles natural-language understanding and routes queries across the three integrations with basic guardrails.	Must-have
Conversation Logging	All prompts, tool calls, and responses stored for later review and prompt-quality analysis.	Should-have
Internal Demo Deployment	Deployed web application accessible to the Crestline team for validation on real broker workflows.	Must-have

Out of Scope (MVP)

Feature	Reason for Exclusion
Production multi-user authentication	MVP uses a shared account. SSO and per-broker access are planned for Phase 2.
Mobile application	MVP is web-only. Native mobile falls under the future broker app initiative.
Voice interface	Voice commands mentioned in the long-term vision are a future-phase capability.
Brochure / document generation	Generation workflows are out of scope for the MVP; we validate retrieval and action-taking first.
Production hosting and maintenance	MVP is deployed for demo. Full production hosting is a separate engagement (see recurring costs).

Architecture

The MVP uses a Next.js frontend and a Python-based orchestration backend built on our Launchpad foundation. Azure OpenAI powers language understanding and response generation. Reapit CRM and PropertyData are accessed via their public APIs. The handbook is ingested into a retrieval-augmented generation pipeline so answers include source citations. The architecture is intentionally modular: each integration is a separate tool the orchestration layer can invoke, making it straightforward to add further systems in later phases.

Technical Stack

Component	Technology	Notes
Frontend	Next.js + TypeScript	Chat UI, shared-account auth, responsive web
Backend	Python (FastAPI)	Orchestration layer built on Launchpad foundation
LLM	Azure OpenAI	NL understanding, dialogue, summarization
CRM Integration	Reapit CRM API	Contacts, listings, meeting notes (read + write)
Property Data	PropertyData API	Valuations and comparable-property lookups
Knowledge Base	Vector DB + RAG	Handbook ingestion with source-cited retrieval
Hosting (MVP)	Consultant-managed demo environment	Internal demo only. See recurring costs for production options

Investment

Development Costs

Phase	Description	Hours	Rate
Week 1: Foundation & Integrations	Frontend, backend, Reapit, PropertyData, handbook RAG	40	€ 125,00
Week 2: Orchestration & Demo	Tool routing, guardrails, UI polish, demo deploy	40	€ 125,00
Project Management	Coordination, weekly demo, documentation	16	€ 125,00
Subtotal			€ 12.000,00
VAT (21%)			€ 2.520,00
Total			€ 14.520,00

Recurring Costs (Monthly)

Item	Estimated Cost	Notes
Production Hosting & Maintenance	€ 1,500 to 2,500 / month	Optional. Applies only once the app is deployed with active users. Client may host internally or via another provider.
Azure OpenAI Usage	Usage-based	Paid directly by client via their Azure account. Variable with broker activity.

Roles & Responsibilities

Product Owner

Crestline Residential

- Provide API credentials for Reapit CRM and PropertyData before start date
- Supply the company handbook and any supporting documents
- Assign a single point of contact for questions and reviews
- Provide feedback on functionality and broker workflows during each weekly demo
- Validate the MVP on real broker use cases at the end of Week 2

Development Team

Consultant

- Deliver the MVP according to the agreed scope and pricing
- Build on open-source, maintainable architecture
- Provide weekly demos and async status updates
- Deliver technical documentation and demo handover

Risks & Mitigations

Risk	Prob.	Impact	Mitigation
Reapit CRM API access delays	Medium	High	Request API credentials on proposal signature. Mock endpoints available as fallback to unblock UI work in Week 1.
PropertyData API rate limits or edge-case data	Medium	Medium	Test a narrow set of property lookups early. Cache responses during development. Document limits discovered.
Handbook quality and structure	Medium	Medium	Share handbook documents before Week 1. Flag structural issues early so ingestion can be adapted.
LLM output variability	High	Medium	Tool-use is deterministic; free-form answers are grounded in source data. Guardrails prevent invalid actions.
Scope expansion during MVP	Medium	High	Explicit MVP boundaries. New features logged as Phase 2 candidates and priced separately.

Terms & Conditions

1. Fee: €12,000 excl. VAT, fixed. Timeline: 2 weeks from start date. Suggested start date: within 2 weeks of signature.
2. Payment terms: 50% on signature, 50% on delivery of the demo environment. Net 14.
3. Scope covers an MVP prototype for internal demo, not a production-grade system. Multi-user authentication, mobile, voice, and production hosting are out of scope.
4. If new insights or requirements arise during the project, we will discuss them in advance and mutually agree on how they affect planning or scope. Changes are implemented only after mutual approval.
5. Timelines remain in effect unless external delays occur that are beyond the control of both parties (for example, lack of access to Reapit, PropertyData, or handbook materials).
6. All deliverables and documentation produced within this project become the property of Crestline Residential after full payment. The Consultant retains ownership of pre-existing internal methodologies, architectures, and tools applied within the project.
7. Both parties observe strict confidentiality for all shared data, documents, and information. All data is processed in accordance with GDPR and used exclusively within the scope of this project.
8. The Consultant does not guarantee full accuracy, reliability, or consistency of responses generated by Large Language Models. Outputs are grounded where possible (via Reapit, PropertyData, and handbook retrieval) but probabilistic language generation can produce incorrect or incomplete answers.
9. Post-MVP optimization of LLM behavior (prompt engineering, workflow adjustments, data updates) falls outside standard maintenance and is covered under separate sprints.
10. Monthly operating costs listed are indicative only and apply solely if the Consultant is contracted for production hosting and maintenance after the MVP. The client is free to host internally or through another provider.

Acceptance

By signing below, both parties agree to the terms and scope outlined in this proposal.

Signature
H. Whitmore
Crestline Residential Ltd

Signature
Datalumina Solutions B.V.
Dave Ebbelaar, Authorized Representative

Date

Date